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ESTIMATE RUN 08/08/2013

ESTIMATE SUMMARY 14:31:47

CONTID: C18853A        ESTIMATE NO: 0004 PROG 2005

PCN: 18853A-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GEORGETOWN HILL RXFL MIT CHUTE PERCENT TIME:

PROJECT NO: IM0703-384                    

GEORGETOWN HILL RXFL MIT CHUTE

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

MIDWEST ROCKFALL, INC. PAY PERIOD ENDING 08/08/2013 DATE TIME STARTED 01/30/2013

10401 E. 102nd AVE. UNIT #3 DATE LET 01/03/2013 DATE WORK BEGAN 02/04/2013

 DATE AWARDED 01/18/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/29/2013 DATE ACCEPTED

HENDERSON CO 80640     303 288 4970 DATE NOTICE TO PROCEED 01/30/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,913,614.00 PARTICIPATING $ $ 155,582.00

AWARD PROJECT AMT: 1,402,092.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.73

FIXED COMPLETION DATE

FIXED COMPLETION DATE

29.03%

3,487,411.30

155,582.00

155,582.00

155,582.00

$

$

$

$

1,426,202.70

0.00

1,426,202.70

0.00

1,426,202.70

-21,031.39

0.00

1,405,171.31

0.00

AMOUNT DUE 1,405,171.31 155,582.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 155,582.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

191.0 TIME ALLOW: 11/7/2013 ??:??:??

ORIG TIME ALLOW: 11/7/2013 ??:??:??
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PCN: 18853A-BID   ESTIMATE RUN 08/08/2013

PROJECT: IM0703-384                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:31:47

CUMULATIVE
AMOUNT

CAT NO0200 Georgetown Hill 

0005 Removal of Rockfall Fence 0.000

0.000

202-01015  
 

345.000

LF  

25.00000 0.000.000

0.00

0010 *Truck (Dump) 66.000

33.500

203-01582  
 

100.000

HOUR

120.00000 11,940.0099.500

4,020.00

0015 Front End Loader (Rubber Tire) 50.500

42.500

203-01590  
 

93.000

HOUR

160.00000 14,880.0093.000

6,800.00

0020 Rock Scaler 401.000

0.000

203-02300  
 

450.000

HOUR

110.00000 44,110.00401.000

0.00

0025 Laborer 32.000

0.000

203-02330  
 

32.000

HOUR

50.00000 1,600.0032.000

0.00

0030 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000

LF  

2.00000 0.000.000

0.00

0035 Gravel Bag 0.000

0.000

208-00034  
 

0.000

LF  

2.00000 0.000.000

0.00

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

50.00000 0.000.000

0.00

0045 Rock Bolt 0.000

0.000

211-01250  
 

0.000

LF  

52.00000 0.000.000

0.00

0050 Rock Anchor 34.000

0.000

211-01300  
 

58.000

EACH

330.00000 11,220.0034.000

0.00

0055 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

10.000

TON 

50.00000 0.000.000

0.00
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PCN: 18853A-BID   ESTIMATE RUN 08/08/2013

PROJECT: IM0703-384                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:31:47

CUMULATIVE
AMOUNT

CAT NO0200 Georgetown Hill 

0060 *Fence (Special) 583.000

87.000

607-11530  
 

690.000

LF  

577.00000 386,590.00670.000

50,199.00

0065 Mesh Post 5.000

1.000

607-55030  
 

7.000

EACH

4,400.00000 26,400.006.000

4,400.00

0070 Mesh Anchor (Special) 60.000

0.000

607-55050  
 

5,360.000

EACH

620.00000 37,200.0060.000

0.00

0075 *Cable Net (1/2 Inch) 12,000.000

5,300.000

607-55101  
 

17,300.000

SF  

10.70000 185,110.0017,300.000

56,710.00

0080 Cable Net (5/16 Inch) 33,400.000

0.000

607-55102  
 

35,500.000

SF  

6.22000 207,748.0033,400.000

0.00

0085 Cable Net Extension 0.000

0.000

607-55105  
 

1,800.000

SF  

10.05000 0.000.000

0.00

0090 Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0095 *Flagging 354.000

293.000

630-00000  
 

647.000

HOUR

22.00000 14,234.00647.000

6,446.00

0100 *Traffic Control Inspection 2.000

0.000

630-00007  
 

4.000

DAY 

80.00000 160.002.000

0.00

0105 *Traffic Control Management 49.000

35.000

630-00012  
 

84.000

DAY 

575.00000 48,300.0084.000

20,125.00

0110 *Barricade (Type 3 M-A) (Temporary) 0.900

0.000

630-80335  
 

1.000

EACH

22.00000 19.800.900

0.00
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PCN: 18853A-BID   ESTIMATE RUN 08/08/2013

PROJECT: IM0703-384                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:31:47

CUMULATIVE
AMOUNT

CAT NO0200 Georgetown Hill 

0115 *Construction Traffic Sign (Panel Size A) 12.600

0.000

630-80341  
 

14.000

EACH

17.00000 214.2012.600

0.00

0120 *Construction Traffic Sign (Panel Size B) 45.900

0.000

630-80342  
 

60.000

EACH

83.00000 3,809.7045.900

0.00

0125 *Construction Traffic Sign (Panel Size C) 27.000

0.000

630-80343  
 

31.000

EACH

85.00000 2,295.0027.000

0.00

0130 *Portable Message Sign Panel 0.900

0.000

630-80355  
 

1.000

EACH

4,740.00000 4,266.000.900

0.00

0135 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.000

630-80358  
 

2.000

EACH

1,050.00000 945.000.900

0.00

0140 *Portable Message Sign Panel 13.000

0.000

630-80359  
 

20.000

DAY 

130.00000 1,690.0013.000

0.00

0145 *Drum Channelizing Device 22.500

0.000

630-80360  
 

40.000

EACH

27.00000 607.5022.500

0.00

0150 *Traffic Cone 270.000

0.000

630-80380  
 

300.000

EACH

2.15000 580.50270.000

0.00

0155 *Mobile Attenuator 0.900

0.000

630-85020  
 

1.000

EACH

10,700.00000 9,630.000.900

0.00

0160 *Mobile Attenuator 37.000

14.000

630-85041  
 

60.000

DAY 

403.00000 20,553.0051.000

5,642.00

0165 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

15,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18853A-BID   ESTIMATE RUN 08/08/2013

PROJECT: IM0703-384                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:31:47

CUMULATIVE
AMOUNT

CAT NO0200 Georgetown Hill 

0170 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0175 F/A 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0180 F/A Erosion Control 0.000

0.000

700-70380  
 

1,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,054,102.70154,342.004,445,159.00CURRENT AMT0200 $ $ $

CAT NO0201 MM 237.5 

0185 Removal of Rockfall Fence 0.000

0.000

202-01015  
 

440.000

LF  

25.00000 0.000.000

0.00

0190 Mesh Anchor (Special) 72.000

2.000

607-55050  
 

74.000

EACH

620.00000 45,880.0074.000

1,240.00

0195 Cable Net (Special) 76,000.000

0.000

607-55103  
 

97,500.000

SF  

3.97000 301,720.0076,000.000

0.00

CAT 347,600.001,240.00443,955.00CURRENT AMT0201 $ $ $

CAT NO0400 CE Bid items 

0200 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00

0205 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

CAT 24,500.000.0024,500.00CURRENT AMT0400 $ $ $

$ 1,426,202.70155,582.00$4,913,614.00$CURRENT AMTPROJECT TOTAL


